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Comprehensive Infrastructure Agreement Amendment Approval Form

Contract Between:

Northrop Grumman Information Technology, Inc.

7575 Colshire Drive
McLean, Virginia 22109-7508

and
The Commonwealth of Virginia

110 South Seventh Street
Richmond, Virginia, 23219

Contract Number

VA-051114-NG

Change Control Number

Amendment No. 37

Section(s) of CIA Referenced — Identify
section(s) of CIA modified, including
Attachments and Schedules

Schedule 6.6

Description of Approved Contract Change —
‘Provide a brief description of contract change

Descriptions, due dates adjusted to align with
Attachment 10.1.2
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This Modification No. 37 modifies the terms of the Comprehensive Infrastructure
Agreement executed November 14, 2005 by the Commonwealth of Virginia and
Northrop Grumman Information Technology, Inc. in accordance with Section 27.5 of
the Agreement. This Modification No. 37 is hereby incorporated into and made an
integral part of the Agreement. Except as specifically modified herein, all other terms

and conditions

of the Agreement remain unchanged.

Schedule 6.6 of the Comprehensive Infrastructure Agreement is hereby modified as follows:

Critical Milestones

This is Schedule 6.6 (Critical Milestones) to the Comprehensive Infrastructure Agreement
between the Commonwealth and Vendor (the “Agreement”).

The actual Service Commencement Date is determined in accordance with Section 1.5 of the
Agreement. In addition, upon the conclusion of the Interim Phase, the Parties may mutually
agree to adjustments to the completion dates set forth in the table below for the Critical

Milestones.
~ Funcriona | CRITICAL MILESTONE DESCRIPTION REVISED CALENDAR DATES
- SERVICE AREA | : : : . : :
C'r'oss-. Procedures Manual 10/01/06
Functional
Disaster Disaster Recovery Test at SWESC, DR Test Results 05/01/08
Recovery Issued
Facilities | Richmond Plaza Building migration complete 03/01/08
Human Offer letters extended to VITA employees (120 days to 06/01/06
Resources accept)
Security Enterprise Security Operation Center (ESOC) complete 06/01/08
Services
Security Enterprise vulnerability assessment program operational 03/01/08
Services (VAP)
Security Computer Security Incident Response Center (CSIRC) 03/01/08
Services Complete
Help Desk Production incident management system/ SPOC help desk 07/01/08
(SWESC)
Desktop Begin desktop refresh 03/01/07
Computing
Desktop Quarter 6 Refresh (66% of quarter counts) 06/01/08
Computing
Messaging Single agency-wide address list (Global Address List) 04/01/07
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% FUNGTIONAL : CRITICAL MILESTONE DESCRIPTION REVISED CALENDAR DATES
Messaging. Enterprise agency-wide messaging system cutover (90% of 06/01/09
Eligible complete)
Data Network | Enterprise NOC 11/01/07
Data Network | MPLS Core established, begin Agency migration 09/01/07
Data Network | Complete Agency LAN migration (90% complete) 01/01/09
Mainframe Server Consolidation Complete (25%) 12/01/07
/Server
Voice/Video | VOIP (90% complete) SCD+63
Services
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The parties have executed this Agreement on the dates indicated below.

Executed by:

e/?\’monwealth of Virginia

Name: red Duball

Title:  SMO Director

Date: ]3"?) lé’fﬁj’)

Northrop Grumman Information Technologies, Inc.
By: k D:é SU\.\ W

— )

Name: Julid Donley

Title: Contracts Director

Date: 28 June 2007




